Theodore R. Kingsley mEEErQQEtYoQR‘G'NAL

General Attorney Legal Department - Suite 1700
1155 Peachtree Street, N.E.
Atlanta, Georgia 30309
Telephone: 404-249-3392
Facsimile: 404-2 8

September 15, 1998 CEIVED

Kathryn C. Brown T ey
Chief, Common Carrier Bureau

Federal Communications Commission

1919 M Street, N.W.

Washington, D.C. 20554

Re:  Long-term Database Methods for Local Number Portability (LNP)
NSD File No. L-98-27, CC Docket No. 95-116
Order, DA 98-1265 (June 26, 1998) (Phase III Extension Order)
BellSouth September 15 Status Report

Dear Ms. Brown:

By the terms of the referenced Order, the Common Carrier Bureau, acting on delegated
authority, granted BellSouth a waiver of the Phase III LNP implementation date until October
31, 1998, and a waiver of the Phase IV LNP implementation date until November 30, 1998,
subject to BellSouth filing monthly status reports. As required by both the Phase 1l Extension
Order and the Bureau’s earlier Phase II Extension Order, DA 98-917 (May 15, 1998), BellSouth
filed status reports on July 15, 1998 and August 14, 1998 detailing the progress BellSouth and
Lockheed Martin made with respect to BellSouth’s interface with the Lockheed Martin Number
Portability Administration Center (NPAC) regional Service Management System (SMS)
database, and on updating BellSouth’s SMS interface with its internal systems, including its AIN
SMS, Service Order Control System (SOCS), Product and Services Information Management
System (PSIMS), and its Customer Revenue Information Systems (CRIS). Pursuant to the Phase
11 Extension Order, this September 15 report: (1) details the steps BellSouth has made and is
making to implement all NANC 1.8 functionality as represented in BellSouth’s June 8 Status
Report;' and (2) confirms that LNP is being offered or will be offered in BellSouth’s MSAs
consistent with the extensions granted by this and prior extension orders.”

: Letter from Theodore R. Kingsley, General Attorney, BellSouth Corporation to Kathryn

C. Brown, Chief, Common Carrier Bureau (June 8, 1998). BellSouth filed status reports dated

May 8, 1998 and June 8, 1998 pursuant to the Bureau’s Phase I Extension Order, DA 98-614
(March 31, 1998).

2 Phase 111 Extension Order § 26.
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I. BellSouth’s Implementation of Remaining NANC 1.8 Functionality

BellSouth’s May 15, 1998, ex parte and June 8, 1998 Status Report identified 58 change
orders representing the difference between the state of BellSouth’s NPAC interface developed by
the former Local Number Portability Administrator (LNPA) Perot Systems, and the current
LNPA, Lockheed Martin.® Three of these change orders were not necessary for the ordering,

provisioning or measuring processes necessary to implement LNP in the Southeast NPAC
Region Phase I or Phase 11 MSAs.*

A. NPA Split Functionalities

NANC Change Orders 163 and 190 address LNP in a permissive dialing environment.’
BellSouth began writing software source code for NPA split functionalities during the last two
weeks in May, 1998. NPA split functionality is complete in the BellSouth AIN SMS (the
interface with BellSouth’s internal systems). The NPA split software completed certification
testing with the Lockheed-Martin NPAC on September 11, 1998. NPA split functionality is
scheduled to be in production on BellSouth’s live production platform in its Charlotte Data
Center by October 1, 1998. BellSouth remains on schedule to fully implement NPA split
functionality by its Phase [l LNP implementation deadline, October 31, 1998.

B. Expanded Filter Functionalities

NANC Change Order 144 enables the regional NPAC to screen data in accordance with
messaging capabilities programmed into the local SMS software interfaces by individual
carriers.® This capability has been developed and is currently being tested both within the
BellSouth AIN SMS and in the LNP Gateway. BellSouth remains on schedule to implement
NANC Change Order 144 by the Phase [II LNP implementation date of October 31, 1998.

C. Summary

BellSouth has implemented LNP with all NANC 1.8 functionality necessary to support
the ordering and provisioning of LNP in Atlanta, Miami, Ft. Lauderdale and Orlando. Industry
end-to-end (service provider to service provider) testing is more than 90% complete in Phase 11
MSAs (Miami, Ft. Lauderdale and Orlando). The additional NPA split and expanded filter
functionalities will be in place during industry testing in New Orleans, Charlotte, Greensboro

3 Phase III Extension Order § 23.

Id These MSAs are Atlanta, Georgia (Phase I) and Miami, Ft. Lauderdale and Orlando,
Florida (Phase I1).
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and Nashville (Phase III) during the period September 16, 1998 through October 16, 1998; and
in Memphis, Louisville, Jacksonville, Raleigh and Greenville (Phase 1V) during the period
October 14, 1998 through November 13, 1998.” BellSouth has implemented LNP in the Atlanta
MSA pursuant to the Phase [ Extension Order, and BellSouth will implement LNP in the
Southeast Region pursuant to all extension orders issued by the Bureau.

I1. LNP is Being Offered in Atlanta and Will be Offered on Time in BellSouth’s
Remaining MSAs.

As we advised above and in our letter dated September 2, 1998, BellSouth implemented
LNP in the Atlanta MSA on August 24, 19983 During the period August 24, 1998 through
September 10, 1998, 344 telephone numbers were ported.

The problem which was reported to you in our letter of September 2, 1998 has been
resolved. BellSouth has since encountered an intermittent problem associated with its Service
Order Activation (SOA) interface. This software defect causes the SOA interface between the
LNP Gateway and the NPAC to be taken out of service for an interval of less than one minute to
several minutes. This defect interferes with the porting messages between a CLEC and
BellSouth which could cause delays of several minutes in establishing proper routing instructions
in the BellSouth network. This problem did not occur during end-to-end testing in Atlanta, nor
has it occurred during Florida end-to-end testing. BellSouth assigned a team of software
developers to work through the weekend to solve this problem. A software defect was identified
and a patch will be tested today, September 15, 1998. At this juncture, it is not known whether
this patch will resolve the root cause of the problem. However, we are optimistic that the

software patch will, at a minimum, substantially reduce the probability of an out of service
interval.

III.  Detailed Work Plan.

BellSouth attaches to this report an LNP Critical Path Milestone chart for the period June
1998-October 1998; an LNP Gateway SMS schedule current as of September 8, 1998 which
tracks the duration, start, finish and status of approximately 100 separate tasks related to
development of the Lockheed Martin NPAC interface; and a separate schedule for BellSouth’s
LNP AIN SMS work effort identifying the duration, start, finish and status of approximately 29
separate tasks related to updating the BellSouth NPAC interface with its AIN SMS. Please note

7 Industry end-to-end test dates are determined by carrier consensus.

Letter from Cynthia K. Cox, Executive Director, Governmental Affairs, BellSouth D.C.,
Inc. to Kathryn C. Brown, Chief, Common Carrier Bureau (September 2, 1998).
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that lines 84 and 85, page 7, should be updated to reflect the progress made with respect to NPA
split testing as follows:

ID Task Duration Start Finish % Comp.
84 NPA Split Pretesting from Atlanta T-1 4 days 9/9/1998  9/11/1998 100%

85 NPA Split Testing from Atlanta T-1 5 days 9/14/1998 9/16/1998  100%

A copy of this status report is being mailed to all carriers who have filed requests for
extension of time within the Southeast NPAC Region, as well as all those who commented on
BellSouth’s earlier filed Petition.

Very truly yours, _
N @%g
Theodore R. Kingsley

cc:  Gayle Radly Teicher
Geruldine A, Matise




@ BELLSOUTH®

! LNP Gateway

AIN-SMS

LNP Milestones Timeline
August - October 1998

8/1 9/1

v v v

30 817 8/15 8/16 8/26 8/31 915 918 921
) b .
Release 1.8 Development
A. NPA Splits - GW and Automation b
B. Change Requests. (=
]
C D. Release 1.8 Certification Test
b. Release 1.8 Q&
ENR A
Al
SN
B1
o
c1
R12.0 A.1 NPA Split Network Integration Testing Complete : 8/7/98
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R12.0 C.1 NPA Split Software Load into Production :8/16/98




AIN SMS Project Plan
1st Half 2nd Half 1st Half 2nd Halt

ID | Task Name Duration Start Finish % Complete | Qir1 | aQtr2 Qr3 | Qs ar1 | atr2 Qtr3
1 |LNP Requirements tssued 1 day 3311997 |  3/311997 100% |
2 [Software DevelopmentSMS10.2 | 66days|  515/1997| 8/14/1997  100%| “
3 Development & Integration Testing |  44days|  5/15/1997| 7/15/1997|  100% -
4 System Testing 28 days 7/811997 | 8/14/1997 100% -
5 |Network Integrity and Reliability Testng | 7days|  8A5/1997| 87231997  100% " 1
6 |Final Certification for SMS Release 10.2 | tday|  8/23/1997| 8/23/1997 100% |
2 S R — I

——— H
8 |Software Development SMS Release 11.0 44 days 10/8/1997 12/8/1997 100% "

. R R ]
9 Development & Integration Testing 7 days 10/8/1997 | 10/16/1897 100% ‘
10 System Testing | 3t1days 10/2771997 | 12/811997|  100%
11| Network Integrity & Reliability Testing 1 15days|  12/23/1997| 17121998  100% .
| 12 |Final Certification for SMS Release 11.0 | 1day 2/8/1998]  2/8/1998 T 100% : '

13 R R o
14 [NANC Compliance Analysis | 30days|  2/10/1998| 3/23/1998]  100%) .

- ) e S S —
15 | Requirements 30 days 3/23/1998 5/1/1998 100%% "
16 |  NPAC Issues Resolved o 6days|  3/23/1998| 3/30/1998 100% | 1
17 Issue Draft for Engineering Review | ttdays|  a/231998]  4/6/1998 100% B
18 Issue Final Requirements I 1 day 4151998  4/15/1998] 100% | |
19 System Design 1 13days 4/15/1998|  5/1/1998 100% B
20 |Software Development SMS Release 12.0 | 102 days 3/16/1998|  7/31/1998 100% ﬁ
21 |  Dev. & Integ. Testing NPAC Issues I 32 days 4/30/1998]  6/12/1998 100% s

Task — Summary ~ Rolled Up Progress IR
Project: FCC Split ‘ Rolied Up Task — External Tasks
Date: 9/8/1998 Progress NN Rolled Up Split Project Summary M
Milestone ¢ Rolled Up Milestone <>
Page 1




AIN SMS Project Plan

1st Half 2nd Half 1st Half 2nd Half
D | Task Name Duration Start Finish % Complete | Qtr1 | Qw2 a3 | o4 Qri1 | Qw2 o3
22 Test Case Development NPAC Issues 10 days 6/1/1998 6/12/1998 100% : I 5
23 System Testing NPAC Issues 21days|  6/19/1998| 7/15/1998 100% .
24 Network Integrity and Reliability Testing 17 days | 711998 |  7/23/1998 100% .
25 Dev. & Integ. Testing NPA Splits ’ 48 days 3/16/1998|  5/20/1998 100% O
26 Test Case Development NPA éplits 22 days 4/28/1998 5/27/1998 100% - ;
27 'System Testing NPA Splits 45 days | 5/22/1998|  7/23/1998 100% ’ ; -
28 |  Network Integrity and Reliability Testing 19 days 7/7/1998|  7/31/1998 100% 3 ﬁ é.
29 | Final Certification o  1day 8/15/1998|  8/15/1998 100% ; |

Task - Summary " Rolled Up Progress NGNS
Project: FCC Split Rolled Up Task ||  cxternal Tasks ‘

Date: 9/8/1998 Progress MBS Rolled Up Split Project Summary (N
Milestone . 2 Rolled Up Milestone >
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LNP Gateway SMS Project Plan

ID 1) Task Name Dur Start Finish % Comp | Pred Res ini
1 Summary Release Schedule 165 days Wed 2/11/98 Wed 9/30/98 96%
|
2 v Sign Contract with vendor 1 day © Fri 2/13/98 Fri 2/13/98 100% Client
3 v Requirements - Release 1.6 19 days  Wed 2/11/98 Mon 3/9/98 100%
4 | Complete NANC 1.1 to NANC 1.8 upgrade requirements lddays|  Wed 2/11/98 Mon 3/2/98 100% S&T
5 v - Approve NANC 1.1 to NANC 1.8 upgrade requirements 5 days Tue 3/3/98 ~ Mon 3/9/98 100% | 4 Dev
6 v ~ Network and Communications - Release 1.6 31 days Mon 2/16/98|  Mon 3/30/98 100%
7 : Set up test system for dial-up testing to DSET B 10 days Mon 2/23/98 Fri 3/6/98 100% Ops
v
8 e install T1 lines to Lockheed N 29 days Mon 2/16/98 Thu 3/26/98 100% IT
s | ~ Test Connectivity to Chicago NPAC with T1  2days Fri 3/27/98 Mon 3/30/98 100% (8 IT
10 | Development (includes QA) - Release 1.6 60 days Mon3/2/08|  Fri5/22/98 100% 3
11 v Release 1.5 - LNP Gateway modifications to support GDMO recompilation 27 days Mon 3/2/98 Tue 4/7/98 100% Dev
changes only for NANC 1.8; this will aliow BeliSouth to successfully complete
interoperability Tests
12 v Development and Unit Test of Reiease 1.6 - Impiement NANC 1.8 Change 24 days Mon 3/16/98 Thu 4/16/98 100% |5 Dev
Orders in LNP Gateway based on Requirements identified in Task 5 above;
these are functional changes to the LNP Gateway
13 Ve Code Freeze of Release 1.6 0 days Thu 4/16/98 Thu 4/16/98 100% | 12 Dev
14 v . QA and System test of Release 1.6 17 days Fri 4/17/98 Mon 5/11/98 100% (12 Dev
15 v Development and Unit Test of Release 1.6.1 - Maintenance release to correct 29 days Wed 4/1/98 Mon 5/11/98 100% Dev
defects including Recovery
16 v Code Freeze of Release 1.6 .1 - 0 days Mon 5/11/98 Mon 5/11/98 100% | 15 Dev
17 \/ QA and System test of Release 1.6.1 9 days Tue 5/12/98 Fri 5/22/98 100% | 15 Dev

GW8-15.MPP made on 8/3/98
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LNP Gateway SMS Project Plan

D | O Task Name Dur Start Finish % Comp |Pred |Resini
18 v Test Planning - Reloase 1.6 25 days Mon 2/23/98 Fri 3/27/98 100%
R U AU U S NS R
19 v Negotiate with Lockheed on required interoperability tests and test process 15 days Mon 2/23/98 Fri 3/13/98 B 100% Ops
—_ —_— — — ——— S
20 ve Negotiate with Lockheed on required turn-up tests and test process 15 days Mon 3/9/98 B Fri3/27/98 | 100% Ops
21 | Develop test plans 20 days Mon 3/2/98 Fri 3/27/98 100%|  |Ops
2 |/ Release Testing - Release 1.6 70days| Mon2/23/98|  Mon 6/1/98 100%
23 | Accept LNP Release 1.1 - Load Dial-up system and Atlanta & Charlotte Data |  10days|  Mon 2/23/98 Fri 3/6/98 100% Ops
Center
— - ] —
24 v Accept LNP Release 1.5 (includes Automation and Recompile of GDMO) 5 days Wed 4/8/98 Tue 4/14/98 100% | 11 Ops
S —
25 v Release 1.5 loaded on Charlotte Production System 0 days Tue 4/14/98 Tue 4/14/98 100% | 24 Ops
26 v Accept LNP Release 1.6 (includes all required NANC 1.8 changes) 4 days Tue 5/12/98 Fri 5/15/98 100% | 14 Ops
B — —'_‘F‘“ — ———
27 v Release 1.6 loaded on Charlotte Production System 0 days Fri 5/15/98 Fri 5/15/98 100% | 26 Ops
28 e Accept Release 1.6.1 (Maintenance release including correction of Recovery 5 days Tue 5/26/98 “Mone6/1/98]  100% |17 | Ops i
defects)
— L —t
29 Release 1.6.1 loaded on Charlotte Production System 0 days Sat 5/30/98 Sat 5/30/98 100% Ops
< I Certification Testing - Release 1.6 98 days " Mon 3/9/98 . Fn 7/24/98 100%
31 v Interoperability Testing - LNP Gateway ( NANC 1.1 & Gateway Release 1.1) 15 days Mon 3/9/98 Fri 3/27/98 100% ;7 Ops
with DSET (NANC 1.7) - Dial-Up
: PR - : Ty ] —
32 v Start Turnup Testing in Chicago with Lockheed Release 1.2 and LNP Gateway 7 days Tue 3/31/98 Wed 4/8/98 100% |9 Ops
Release 1.1
33 v Stant Turnup Testing in Chicago with Lockheed Release 1.3 and LNP Gateway 19 days | Wed 4/15/98 Mon 5/11/98 100% | 26 Ops
Release 1.5
34 e N Turn-up Testing - Certification of LNP Gateway Release 1.6 (and 1.6.1) in 26 days Mon 5/18/98 Tue 6/23/98 100% | 27 Ops
Chicago with Lockheed Release 1.3 (Contains alfl functional changes for NANC
18) | |
Printed on Tue 9/8/98

GW8-15.MPP made on 8/3/98
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LNP Gateway SMS Project Plan

D |0 Task Name Dur Start Finish % Comp |Pred |Res Ini

35 v Southeast Region SP to SP (paired) testing 3 days Wed 6/24/98 Fri 6/26/98 100% | 34 Ops

36 | Southeast Region Round Robin testing 2days|  Mon 6/29/98 Tue 6/30/08|  100% |35 Ops |
37 v Southeast Region DR testing 3 days Wed 7/1/98 Mon 7/6/98 100% | 36 Ops

38 v Southeast Region Performance testing 14 days Tue 7/7/98 Fri 7/24/98 100% | 37 Ops

- 1
GW8-15.MPP made on 8/3/98 Page 3 Printed on Tue 9/8/98




LNP Gateway SMS Project Plan

b |0 Task Name Dur Start Finish % C Pred | Res Ini
39 Ve Georgia Field Testing - Release 1.6 103 days Mon 3/23/98 Thu 8/13/98 100%
0 | Generate Run Books for TSC 30 days L Mon 3/23/98]  Fri5M/08|  100%|  |Ops
| TSC (6 weeks) to incorporate Run Books 30 days Mon5/4/98|  Mon 6/15/98|  100% 40 Client
42 v Intra Company Testing Phase 2 24 days Mon 5/4/98 Fri 6/5/98 100% Client
43 v intra Company Testing Phase 2a 7 days Mon 6/22/98 Tue 6/30/98 100% Client
— ‘Am,,,*_r_
44 e Reset Database 2 days Mon 7/13/98 Tue 7/14/98 100% Client
45 | Georgia GLEC End to End Testing 23days|  Wed 7/15/98 Thu8/13/98|  100% Client
46 v Testing with AIN R12 and GW R1.6 5 days Mon 8/10/98 Fri 8/14/98 100%
a7 | Ready to Accept Porting Orders in Georgia 0 days ~ Mon 8/17/98 Mon 8/17/98 100% Client ‘*
I - L
8 | Earliest possible due date for Porting Orders in Georgia j 0 days Mon 8/24/98 Mon 8/24/98 100% Client
- — - S I——
49 v End of Phase | MSA (Georgia) 0 days Mon 8/31/98 Mon 8/31/98 100% Client

GW8-15.MPP made on 8/3/98
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LNP Gateway SMS Project Plan

D |0 Task Name Dur Stant Finish % Comp |Pred |Res Ini
50 Florida Fleld Testing - Release 1.6 & Release 1.7 21 days Mon 8/17/98 Mon 9/14/98 81%
]
51 |3R Florida CLEC End to End Testing ' 21 days Mon 8/17/98 Mon 9/14/98 81% Client
52 |[EH Ready to Accept Porting Orders in Florida Odays|  Mon 9/21/98 Mon9/21/98| 0% Lcuem
53 i End of Phase 2 MSA (Florida) 0 day; Wed 9/30/98 Wed 9/30/98 0% [Client
54 v LNP Gateway Release 1.7 Schedule 135 days Mon 2/23/98 Sun 8/30/98 100%
S U R U R S
55 v Development and unit test of Release 1.7 - LNP functional implementation of 80 days Mon 2/23/98 Mon 6/15/98 100% Dev
Electronic Data Interface (EDI) Issue 7 for mechanized exchange of Orders.
S L L S |
56 | Code Freeze of Release 1.7 0 days Mon 6/15/98 Mon 6/15/98 100% | 55 Dev
- I ]
57 | QA and system test of Release 1.7 33 days Tue 6/16/98 Fri 7/31/98 100% | 55 J Dev
8 | | Accept LNP Release 1.7 (includes Issue 7) for testing into the Atlanta Data 2days|  Mong/3/@8|  Tue 8/4/98 100% |57 Ops
Center
—_— - ——
59 | Turn-up Testing from Atlanta T3 - Certification of LNP Release 1.7 with 18 days Wed 8/5/98 Thu 8/27/98 100%
Lockheed on Chicago testbed
60 | EDI Pre Testing from Atlanta T1 | 7days Frig/7/98|  Frig/14/98 100%
61 e EDI CLEC {MediaOne and MCI) Testing from Atlanta T1 5 days Mon 8/1 7/98‘[ Frig/21/08]  100%
—
62 |/ Move Release 1.7 from Atlanta to Charlotte 1 day Fri 8/28/98 Fri 8/28/98 100%
63 | L Release 1.7 in Production on the Charlotte Production System 0 days Sun 8/30/98 Sun 8/30/98( 100% Client
Printed on Tue 9/8/98

GW8-15.MPP made on 8/3/98
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LNP Gateway SMS Project Plan

D i) Task Name Dur Start Finish % Comp |[Pred Res Ini
64 | TA 1.7 Release Schedule 119 days Mon 2/23/98 Sat 8/8/98 100%
65 | Development and QA of TA Release 1.7 ' ' " 88 dastr Mon 2/23/98 Thu6/25/98|  100%|  |Dev
66 | Accept TA Release 1.7 into the Atianta Data Center | 2 days Fri 6/26/98 Mon 6/29/98 100% | 65 Ops |
67 | Load TAG into Atlanta, Miami, and Charlotte 1 day Mon 6/29/98 Mon 6/29/98 100% Ops
68 v Regression Testing from Atlanta - LNP Release 1.6 and TA Release 1.7 5 days Tue 6/30/98 Tue 7/7/98 100% | 66 Ops
]
69 v Move TA Release 1.7 from Atlanta to Charlotte 1 day Wed 7/8/98 Wed 7/8/98 100% | 68 Ops
70 | TA User Acceptance Testing from Atlanta | 5days Thu 7/9/98 Wed 7/15/98 100% /69 | Client
71 v TA User Training from Atlanta 12 days Thu 7/16/98 Fri 7/31/98 ©100% |70 Client
72 v Move back end systems for TA from Atlanta Test system to Charlotte 1 day Sat 8/8/98 Sat 8/8/98 100% Client
Production system
73 | Training 1.7 - Release Schedule 41 days Mon 7/6/98 Fri 8/28/98 100%
74 | Development and QA of Training Release 1.7 [ 31days Mon 7/6/98 | Fri 8/14/98  100% Dev
N 4
[ e Accept and Load Training Release 1.7 and Load Pre-Release GW Release 1.7 3 days Mon 8/17/98 Wed 8/19/98 100% | 74 Ops
onto the Training Simulator
% | Perform "Train the Trainer* Training 2 days Thu 8/20/98 Fri 8/21/98 100% 175 Client
.
77 v Train the service reps (2 classes, about 2 days each) 5 days Mon 8/24/98 Fri 8/28/98 100% {76 Client
1 FE
GW8-15.MPP made on 8/3/98 Page 6 Printed on Tue 9/8/98_J




LNP Gateway SMS Project Plan

D (B Task Name Dur Start Finish % Comp |Pred |Resini
78 LNP Gateway Release 1.8 Schedule 71 days Mon 6/15/98 Mon 9/21/98 1%
|
79 | " Development and unit test of Release 1.8 - LNP functional implementation of 33days| Mon6/15/98|  Thu7/30/98|  100%] Dev
NPA Splits
80 v Code Freeze of Release 1.8 ’ 0 days Fri 7/31/98 Fri 7/31/98 100% 7 Dev
81 v QA and system test of Release 1.8 20 days Fri 7/31/98 Wed 8/26/98 100% | 80 Dev
82 v Accept LNP Release 1.8 (includes NPA Splits) for testing into the Atlanta Data 2 days Thu 8/27/98 Fri 8/28/98 100% | 81 Ops
Center
83 ' Turn-up Testing from Atlanta T3 - Certification of LNP Release 1.8 with 14 days Mon 8/31/98 Fri 9/18/98 10% Ops
Lockheed on Clark testbed
84 Gi ~ NPA Split Pre Testing from Atlanta T1 4 days Tue 9/8/98 Fri 8/11/98 0%| Ops
85 |[EN Npa Split Testing from Atianta T1 5 days Mon 9/14/98 Fri 9/18/98 0% Ops
86 Move Release 1.8 from Atlanta to Charlotte 1 day Sun 9/20/98 Sun 9/20/98 0% | 83 Ops
| _ _
87 E Release 1.8 in Production on the Charlotte Production System 0 days Mon 9/21/98 Mon 9/21/98 0% Client
T
88 Training 1.8 - Release Schedule 25 days Mon 8/17/38 Fri 9/18/98 66%
89 |/ Development and QA of Training Release 1.8 16 days Mon 8/17/98 Fri 9/4/98 100% Dev
90 1 Accept and Load Training Release 1.8 and Load Pre-Release GW Release 1.8 2 days Tue 9/8/98 Wed 9/9/98 25% |89 Ops
onto the Training Simulator
91 @ Perform "Train the Trainer® Training 2 days Thu 9/10/98 Fri 9/11/98 0% 90 Client
92 Train the service reps (2 classes, about 2 days each) 5 days Mon 9/14/98 Fri 9/18/98 0% ;91 Client

GW8-15.MPP made on 8/3/98
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CERTIFICATE OF SERVICE

I hereby certify that I have this 15th day of September 1998, serviced all parties to this
action with the foregoing BellSouth September 15 Status Report, reference, NSD File No. L.-98-
27, CC Docket 95-116 by hand setvice or by placing a true and correct copy of the same in the

United States Mail, postage prepaid, addressed to the parties as set forth on the attached service
list.
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